



TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK

| Date | Task | Time involved | Team member responsible | Comments |
|------------------------------------|---|--|-------------------------|---|
| 1 Jan 9-20 | research positive negative of space exploration | 3 hours | Parker | |
| 2 Feb 21-24 | Interview Experts *2 | 1.5 hours to find people to interview 20 min for interviews | Ellie | • find experts • find careers we can interview |
| 3 Feb 1-10 | Effects on Society if humans fail to explore | 1 hour | Parker | • research |
| 4 Feb. 6-14 | Ongoing search for ways to explore | 1 hour | Parker | |
| 5 Feb. 10-20 | research privatization and create timeline | 3:30 | Wei yi | • Find a way to make an interactive timeline |
| 6 Feb 18- March 6 | code a home page and a color scheme | 4 hours | Ellie | • Wireframes are needed too |
| Advisor signature <u>Juday Wah</u> | | | | |



TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK

| Date | Task | Time involved | Team member responsible | Comments |
|--|-------------------------------|---------------|--------------------------|----------|
| March 7 - 20 #7 | Import slides into website | 1 hr | Weiyi Parker | |
| March 20 - 26 #8 | Cite information | 1 hr | Weiyi Ellie Parker | |
| March 27 - April 3 #9 | Proof read cite | 2 hr | Weiyi Ellie Parker | |
| 4 | | | | |
| 5 | | | | |
| 6 | | | | |
| Advisor signature <u>Lindsay Walsh</u> | | | | |